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IUPAC Project Progress Report 
 

 
Date : December 2005 ; Period: July 2005 – February 2006 
 
Project number:     2005-006-1-500 
 
Project Title: Title: Mutual Solubility of Alcohols and Water (update of SDS Vol 15) 
 
Task Group Leader: Andrzej Maczynski 
 
Starting date: January 1, 2005 
 
Report: 
The project is in progress and will be published in the five following Parts:  
Part 1:   C4 Alcohols with Water  
Part 2:   C5 Alcohols with Water 
Part 3:   C6 Alcohols with Water 
Part 4:   C7 Alcohols with Water 
Part 5:   C8 - C17 Alcohols with Water 
 
1. Projected completion date (documents ready for external review): Aprill 1, 2006 
 
2. Have the project objectives been modified during the last 6 months?  no 
 
3. Please list the task group members involved in the work during the last 6 months. 
A. Maczynski, M.Goral, B. Wisniewska−Goclowska, D. Shaw, M. Salomon 
 
4. Difficulties encountered (or concerns):  no difficulties 
 
5. Please list the to-date results (outputs) of the project 
solubility and liquid−liquid equilibrium data for binary alcohol + water systems  
all new compilations have been already prepared and most of the new evaluations are in 
preparation 
Two articles (Parts 1 and 2) have been submitted to the Journal of Physical and Chemical 
Reference Data, one (Part 3) is under review, and two (Parts 4 and 5) are in preparation. 
 
6. Please list the dissemination events (viz. articles, CD, conference presentations; etc.) 
 (i) already accomplished;  
M. Góral, B. Wisniewska-Goclowska, and A. Maczynski, Recommended Liquid-Liquid 
Equilibria, Part 4, Binary Alcanol - Water Systems, Journal of Physical and Chemical Reference 
Data (submitted). 
 (ii) planned M. Góral, B. Wisniewska-Goclowska, and A. Maczynski, Recommended 
Liquid-Liquid Equilibria, Part 5, Binary Branched Alcohol - Water Systems, Journal of Physical 
and Chemical Reference Data  
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7. If your project is within 6 months of completion, how do you plan to utilise any remaining 
budget for this project? no remaining budget 
 
8. Work on this project may have identified new problems, issues, challenges, emerging topics, 
opportunities for related projects, etc. Please indicate these here so that the Division can follow 
up on them: 
New method of correlation, critical evaluation, and prediction of solubility and liquid−liquid equilibrium data 
for binary alcohol + water systems. 
 


