IUPAC Project Progress Report

| Project number: | 1999- | 044-2-500 |
|--|----------|--|
| Project Title: | | inology for the description of peak asymmetry in natography |
| Task Group Leader: | | Jan Åke Jönsson |
| Report: | | |
| 1. Current status of p | project: | In order to obtain some information about the view on the matter by users, a "Letter to the editor" was published in the October 2002 issue of LCGC North America and the same letter appeared in LCGC Europe in December 2002. These letters provoked a number of interesting answers from American and European chromatographers, but no concensus. Discussed with Roger Smith in Helsinki Nov 2003. |
| 2. Progress relative to 'milestones': Too slow, due to workload and the difficulty to reach a clear conclusion. | | |
| 3. Difficulties encountered (or concerns): Difficult to reach a clear conclusion | | or concerns): Difficult to reach a clear conclusion |
| 4. Projected completion date (documents ready for external review): 2004 | | |
| 5. Intended outputs and the dissemination plan for this project: Paper in PAC, notes in LC/GC, maybe in other journals. | | |