

IUPAC Project Progress Report**Project Number: 2002-058-1-500****Project Title:** Definitions and field of application of robust and rugged...**Task Group Leader:** D. Thorburn Burns**Report:**

1. Active and on-going
2. Almost ready to assemble first complete draft
3. We underestimated the necessary person to person contact time. In the past attendance at the General Assembly allowed time for informal contacts between Commission Meetings and the Council. We need a third face to face meeting that was not included in the initial estimate.
4. We plan the third meeting before the end of the year and to finish early/mid 2005.
5. Main output in *Pure Appl. Chem.* Have already given an outline at an RSC AD meeting.
6. Work on this project has identified issues and/or opportunities for related projects:
Have several ideas for additional word pairs in need of definition/clarification